NavigSA

Sprint Backlog

Chronological record of the 52 sprints

Project	NavigSA (Navigate SA - Student Application Services)
Team	Marc Kabala, Tanatswa Mabhodha, Nolwazi Zulu, Witcha Francisco
Sprints recorded	14 July - 9 October 2026 (13 weeks)
Sprint length	Each sprint is one working day (Tuesday to Friday), grouped into Sprint Week 1 to 13
Status	All 52 sprints completed
Source	Trello board NAVIGSA (Latest), lists Sprint Week 1 to Sprint Week 13
Last updated	29 October 2026

About this sprint backlog

Each sprint card records its date, members, user story (the sprint goal) and a checklist of tasks. The Backlog item column links each sprint to the Product Backlog item it delivers, using the same IDs as the Product Backlog and the portfolio website. The link is taken from the card's user story and should be confirmed by the team. Sprints 15, 17, 18 and 20 have no matching Product Backlog card.

Changes made to the board on 28 and 29 October 2026

On 28 and 29 October 2026 Marc Kabala was added as a member of Sprints 17, 18, 22, 23, 29, 31, 32, 34, 36 and 42 and of five Product Backlog items (Secure Login, Track Application Status, Register as a Service Provider, Submit Reviews and View Testimonials), because he built the backend and frontend. Sprints 29 and 42 previously had no owner. Dates for Sprints 29 to 32 (1 to 4 September 2026) were added; these four cards are one story split into four tasks and were not dated separately before. Trello shows owners in each card's description; it does not hold native member assignments.

Sprint Week 1 (14 Jul to 17 Jul 2026)

Sprint	Dates (2026)	Task and user story	Members	Backlog item
1 Day 1	14 Jul	**Business Concept Definition** As a project team, we want to define the NavigSA business concept, services and value proposition so that we have a clear and well-justified idea to present and build.	Marc Kabala, Nolwazi Zulu, Tanatswa Mabhodha, Witcha Francisco	US-02: Define Business Concept
2 Day 2	14 Jul - 15 Jul	**Define the customer profile** As a project team, we want to understand our customer so that NavigSA provides services that address their actual needs.	Marc Kabala, Nolwazi Zulu, Tanatswa Mabhodha, Witcha Francisco	US-02: Define Business Concept
3 Day 3	16 Jul	**Presentation Development and Delivery (Enabler)** Enabler task: to get early feedback on the project, the team will present the NavigSA business concept to the project supervisor.	Tanatswa Mabhodha	US-07: Present Project Progress
4 Day 4	17 Jul	**Prepare the project for execution** As a project team, we want to clearly communicate why NavigSA should be trusted so that international students can confidently use the platform.	Marc Kabala, Nolwazi Zulu, Tanatswa Mabhodha, Witcha Francisco	US-02: Define Business Concept

Sprint Week 2 (20 Jul to 24 Jul 2026)

Sprint	Dates (2026)	Task and user story	Members	Backlog item
5 Day 1	20 Jul - 21 Jul	**Community and Market Research** As an international student, I want NavigSA to understand the challenges I face when studying in South Africa so that the platform provides relevant services.	Marc Kabala, Nolwazi Zulu, Tanatswa Mabhodha, Witcha Francisco	US-03: Conduct Community & Market Research

Sprint	Dates (2026)	Task and user story	Members	Backlog item
6 Day 2	22 Jul	**Identify the target customers** As an international student, I want NavigSA to understand how frequently my problems occur so that the platform addresses problems that genuinely need solving.	Marc Kabala, Nolwazi Zulu, Tanatswa Mabhodha, Witcha Francisco	US-03: Conduct Community & Market Research
7 Day 3	23 Jul	**Community and Market Research** As an international student, I want NavigSA to use real feedback from students so that the services address actual pain points.	Marc Kabala, Nolwazi Zulu, Tanatswa Mabhodha, Witcha Francisco	US-03: Conduct Community & Market Research
8 Day 4	24 Jul	**Complete the business concept and Presentation Development** As a project supervisor, I want to review the completed NavigSA business concept so that I can assess the team's progress.	Marc Kabala, Nolwazi Zulu, Tanatswa Mabhodha, Witcha Francisco	US-02: Define Business Concept

Sprint Week 3 (28 Jul to 31 Jul 2026)

Sprint	Dates (2026)	Task and user story	Members	Backlog item
9 Day 1	28 Jul - 29 Jul	**Platform Design (UI/UX)** As an international student, I want NavigSA to have a clear and easy-to-use interface so that I can find the services and information I need.	Marc Kabala, Nolwazi Zulu	US-09: Platform Design (UI/UX)
10 Day 2	28 Jul - 29 Jul	**Platform Design (UI/UX)** As an international student, I want a simple registration and verification process so that I can safely create my NavigSA account.	Nolwazi Zulu	US-09: Platform Design (UI/UX)
11 Day 3	30 Jul	**Platform Design (UI/UX)** As a service provider, I want a clear onboarding process so that I can register and offer services through NavigSA.	Marc Kabala	US-09: Platform Design (UI/UX)
12 Day 4	31 Jul	**Platform Design (UI/UX)** As a French or Portuguese-speaking international student, I want NavigSA information to be available in my preferred language so that I can understand the services.	Witcha Francisco	US-09: Platform Design (UI/UX)

Sprint Week 4 (4 Aug to 7 Aug 2026)

Sprint	Dates (2026)	Task and user story	Members	Backlog item
13 Day 1	4 Aug	**Platform Design (UI/UX)** As an international student, I want to see a clear visual prototype of NavigSA so that I can understand how the platform will work. Present the completed website prototype and review the designed interface.	Marc Kabala, Nolwazi Zulu, Tanatswa Mabhodha, Witcha Francisco	US-09: Platform Design (UI/UX)
14 Day 2	4 Aug - 5 Aug	**Agile Project Documentation (Enabler)** Enabler task: to track the team's work and progress, the team will keep its sprint boards and Agile documentation organised and up to date.	Marc Kabala, Nolwazi Zulu, Tanatswa Mabhodha, Witcha Francisco	US-08: Complete Final Academic Documentation
15 Day 3	5 Aug - 6 Aug	**Brand Guide and Sprint Board** As an international student, I want NavigSA to have a consistent and professional brand so that I can recognise and trust the platform.	Marc Kabala, Tanatswa Mabhodha, Witcha Francisco	None
16 Day 4	6 Aug - 7 Aug	**Monthly Project Reports (July) (Enabler)** Enabler task: to record project participation and progress, the team will complete and submit the July monthly project report.	Marc Kabala, Nolwazi Zulu, Tanatswa Mabhodha, Witcha Francisco	US-08: Complete Final Academic Documentation

Sprint Week 5 (11 Aug to 13 Aug 2026)

Sprint	Dates (2026)	Task and user story	Members	Backlog item
17 Day 1	11 Aug	**Design the NavigSA website structure** As an international student, I want NavigSA to be built on a reliable technical foundation so that I can use the platform securely.	Marc Kabala, Nolwazi Zulu	None
18 Day 2	11 Aug - 12 Aug	**System Architecture and Technical Design** As an international student, I want NavigSA's services to communicate reliably so that my information and requests are processed correctly.	Marc Kabala, Nolwazi Zulu, Tanatswa Mabhodha	None
19 Day 3	13 Aug	**System Architecture and Technical Design** As an international student, I want my personal information to be protected so that I can trust NavigSA with my documents and details.	Marc Kabala, Nolwazi Zulu	US-26: Protect Student Information (Operations & Compliance)
20 Day 4	13 Aug	**Create and Finalise Brand Guide (Enabler)** Enabler task: to keep the platform and marketing materials consistent and professional, the team will create and present the NavigSA Brand Guide.	Marc Kabala, Nolwazi Zulu, Tanatswa Mabhodha, Witcha Francisco	None

Sprint Week 6 (14 Aug to 21 Aug 2026)

Sprint	Dates (2026)	Task and user story	Members	Backlog item
21 Day 1	14 Aug - 18 Aug	**Website Development: Setup and Backend** As an international student, I want my account and information to be stored securely so that I can use NavigSA services.	Marc Kabala	US-29: Store My Information Securely (Backend & Database)
22 Day 2	18 Aug - 19 Aug	**Website Development: Setup and Backend** As an international student, I want to register for a NavigSA account so that I can access the platform's services.	Marc Kabala, Tanatswa Mabhodha, Witcha Francisco	US-10: Create Student Account
23 Day 3	19 Aug - 20 Aug	**Website Development: Setup and Backend** As a service provider, I want to register on NavigSA so that I can offer services to international students.	Marc Kabala, Nolwazi Zulu, Witcha Francisco	US-19: Register as a Service Provider
24 Day 4	20 Aug - 21 Aug	**Website Development: Setup and Backend** As an international student, I want to submit reviews and access service information so that I can make informed decisions about NavigSA services.	Marc Kabala, Nolwazi Zulu, Tanatswa Mabhodha, Witcha Francisco	US-22: Submit Reviews

Sprint Week 7 (25 Aug to 28 Aug 2026)

Sprint	Dates (2026)	Task and user story	Members	Backlog item
25 Day 1	25 Aug	**Website Development: Setup and Backend** As an international student, I want to log into my account securely so that only I can access my information.	Marc Kabala, Nolwazi Zulu, Tanatswa Mabhodha, Witcha Francisco	US-11: Secure Login
26 Day 2	25 Aug - 26 Aug	**Trust, Verification and Governance Design** As an international student, I want providers to be verified so that I can trust the services offered through NavigSA.	Nolwazi Zulu, Tanatswa Mabhodha	US-20: Become a Verified Service Provider
27 Day 3	25 Aug - 27 Aug	**Trust, Verification and Governance Design** As an international student, I want to see genuine reviews and have protection when something goes wrong so that I can use NavigSA with confidence.	Marc Kabala, Nolwazi Zulu, Tanatswa Mabhodha, Witcha Francisco	US-22: Submit Reviews

Sprint	Dates (2026)	Task and user story	Members	Backlog item
28 Day 4	25 Aug - 28 Aug	**Website Development: Setup and Backend** As an international student, I want NavigSA's backend to be available online so that I can access its services through the website.	Marc Kabala	US-29: Store My Information Securely (Backend & Database)

Sprint Week 8 (1 Sep to 4 Sep 2026)

Sprint	Dates (2026)	Task and user story	Members	Backlog item
29 Day 1	1 Sep	**Task 1 of 4: Set up the backend project** Story: Store My Information Securely (Backend & Database). Set up the backend project: create the project, configure the environment and install the dependencies.	Marc Kabala	US-29: Store My Information Securely (Backend & Database)
30 Day 2	2 Sep	**Task 2 of 4: Design the database** Story: Store My Information Securely (Backend & Database). Design the database: tables, relationships and the data that is stored for students and providers.	Marc Kabala, Tanatswa Mabhodha	US-29: Store My Information Securely (Backend & Database)
31 Day 3	3 Sep	**Task 3 of 4: Implement database models** Story: Store My Information Securely (Backend & Database). Implement the database models from the approved design.	Marc Kabala, Nolwazi Zulu, Witcha Francisco	US-29: Store My Information Securely (Backend & Database)
32 Day 4	4 Sep	**Task 4 of 4: Prepare backend APIs** Story: Store My Information Securely (Backend & Database). Prepare the secure backend APIs that read and write the stored data.	Marc Kabala, Nolwazi Zulu, Witcha Francisco	US-29: Store My Information Securely (Backend & Database)

Sprint Week 9 (7 Sep to 11 Sep 2026)

Sprint	Dates (2026)	Task and user story	Members	Backlog item
33 Day 1	7 Sep - 8 Sep	**View Student Dashboard** As an international student, I want to access all my information and NavigSA services from one dashboard so that I can manage everything in one place. Develop and integrate the student dashboard.	Marc Kabala, Tanatswa Mabhodha	US-15: View Student Dashboard
34 Day 2	8 Sep - 9 Sep	**View Student Dashboard** As an international student, I want my bookings, appointments and notifications visible on my dashboard so that I can keep track of my NavigSA activities.	Marc Kabala, Nolwazi Zulu, Witcha Francisco	US-15: View Student Dashboard
35 Day 3	9 Sep - 10 Sep	**View Student Dashboard** As an international student, I want my dashboard connected to the NavigSA backend so that the information displayed is accurate and up to date.	Marc Kabala, Tanatswa Mabhodha	US-15: View Student Dashboard
36 Day 4	10 Sep - 11 Sep	**Track Application Status** As an international student, I want to track my application progress so that I know what stage my application is at.	Marc Kabala, Nolwazi Zulu, Witcha Francisco	US-16: Track Application Status

Sprint Week 10 (14 Sep to 18 Sep 2026)

Sprint	Dates (2026)	Task and user story	Members	Backlog item
37 Day 1	14 Sep - 15 Sep	**Use Reliable Platform (Testing & QA)** As an international student, I want the NavigSA platform to work reliably so that I can complete my applications and access services without errors. Begin testing and identify defects.	Marc Kabala, Nolwazi Zulu, Tanatswa Mabhodha, Witcha Francisco	US-27: Use a Reliable Platform (Testing & Quality Assurance)

Sprint	Dates (2026)	Task and user story	Members	Backlog item
38 Day 2	16 Sep	**Website Development: Setup and Backend** As an international student, I want NavigSA's backend to work correctly and securely so that I can use the platform's services with confidence. Present the completed backend to the project supervisor for review.	Marc Kabala, Nolwazi Zulu, Tanatswa Mabhodha, Witcha Francisco	US-07: Present Project Progress
39 Day 3	16 Sep - 17 Sep	**Use Reliable Platform (Testing & QA)** As an international student, I want my documents and services to work correctly so that I can use NavigSA without problems. Continue testing the main student functionality.	Marc Kabala, Nolwazi Zulu, Tanatswa Mabhodha, Witcha Francisco	US-27: Use a Reliable Platform (Testing & Quality Assurance)
40 Day 4	16 Sep - 18 Sep	**Use Reliable Platform (Testing & QA)** As an international student, I want all platform features to work together so that I can complete my tasks without errors. Test remaining functionality and frontend/backend integration.	Marc Kabala, Nolwazi Zulu, Tanatswa Mabhodha, Witcha Francisco	US-27: Use a Reliable Platform (Testing & Quality Assurance)

Sprint Week 11 (22 Sep to 25 Sep 2026)

Sprint	Dates (2026)	Task and user story	Members	Backlog item
41 Day 1	22 Sep	**Use Reliable Platform (Testing & QA)** As an international student, I want NavigSA to be tested by real users so that the platform is easy to use and reliable. Conduct user acceptance testing with sample users.	Marc Kabala, Nolwazi Zulu, Tanatswa Mabhodha, Witcha Francisco	US-27: Use a Reliable Platform (Testing & Quality Assurance)
42 Day 2	22 Sep - 23 Sep	**Use Reliable Platform (Testing & QA)** As an international student, I want problems found during testing to be fixed so that I can use NavigSA without errors. Resolve defects identified during testing.	Marc Kabala	US-27: Use a Reliable Platform (Testing & Quality Assurance)
43 Day 3	24 Sep	**Protect Student Information (Operations & Compliance)** As an international student, I want my personal information and documents to be stored securely so that my privacy is protected. Review privacy, security and compliance requirements.	Marc Kabala, Nolwazi Zulu, Tanatswa Mabhodha, Witcha Francisco	US-26: Protect Student Information (Operations & Compliance)
44 Day 4	25 Sep	**Protect Student Information (Operations & Compliance)** As an international student, I want my account and documents protected from unauthorised access so that my information remains secure. Review the technical security measures.	Marc Kabala, Nolwazi Zulu	US-26: Protect Student Information (Operations & Compliance)

Sprint Week 12 (25 Sep to 2 Oct 2026)

Sprint	Dates (2026)	Task and user story	Members	Backlog item
45 Day 1	25 Sep - 29 Sep	**Protect Student Information (Operations & Compliance)** As an international student, I want NavigSA to maintain accurate and secure information so that I can rely on the platform. Complete operational and security procedures.	Marc Kabala, Nolwazi Zulu, Tanatswa Mabhodha, Witcha Francisco	US-26: Protect Student Information (Operations & Compliance)
46 Day 2	29 Sep - 30 Sep	**Access Multilingual Content** As a French or Portuguese-speaking international student, I want to access NavigSA information in my preferred language so that I can understand the services available to me.	Marc Kabala, Nolwazi Zulu, Tanatswa Mabhodha, Witcha Francisco	US-24: Access Multilingual Content

Sprint	Dates (2026)	Task and user story	Members	Backlog item
47 Day 3	1 Oct	**Access Multilingual Content** As a French or Portuguese-speaking international student, I want translated information to be accurate so that I do not misunderstand important NavigSA information. Review and test translations.	Tanatswa Mabhodha, Witcha Francisco	US-24: Access Multilingual Content
48 Day 4	2 Oct	**Learn Through Educational Content** As an international student, I want access to educational guides and videos about studying in South Africa so that I can understand the processes I need to follow.	Marc Kabala, Nolwazi Zulu, Tanatswa Mabhodha, Witcha Francisco	US-25: Learn Through Educational Content

Sprint Week 13 (6 Oct to 9 Oct 2026)

Sprint	Dates (2026)	Task and user story	Members	Backlog item
49 Day 1	6 Oct	**Access Live Platform (Deployment & Launch)** As an international student, I want NavigSA to be available online so that I can access the platform from anywhere. Finalise the live website and prepare the website submission.	Marc Kabala, Nolwazi Zulu, Tanatswa Mabhodha, Witcha Francisco	US-28: Access the Live NavigSA Platform (Deployment & Launch)
50 Day 2	7 Oct	**Monthly Project Reports (Enabler)** Enabler task: to record the team's progress and participation, the team will complete and submit the required monthly project reports.	Marc Kabala, Nolwazi Zulu, Tanatswa Mabhodha, Witcha Francisco	US-08: Complete Final Academic Documentation
51 Day 3	8 Oct	**Use Reliable Platform (Testing & QA)** As an international student, I want the NavigSA platform to work reliably so that I can use the website without errors. Conduct final testing of the fully functional live website.	Marc Kabala, Nolwazi Zulu, Tanatswa Mabhodha, Witcha Francisco	US-27: Use a Reliable Platform (Testing & Quality Assurance)
52 Day 4	9 Oct	**Use Reliable Platform (Testing & QA)** As an international student, I want every part of NavigSA to function correctly so that I can use the platform confidently. Complete final testing and address remaining issues on the live platform.	Marc Kabala, Nolwazi Zulu, Tanatswa Mabhodha, Witcha Francisco	US-27: Use a Reliable Platform (Testing & Quality Assurance)